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EXECUTIVE SUMMARY 

The South Tahoe Public Utility District (District) is implementing an Adaptive Management Plan (AMP) to 

protect existing sewer facilities in the Upper Truckee Marsh. Two District sewer pipelines are located 

along the northern margin of the marsh in an easement over property owned by the California Tahoe 

Conservancy (Conservancy). The need for the plan was initiated by a channel avulsion in the vicinity of 

the easement following the record snowmelt year of 2011. The objective of the plan is to reduce 

inundation of the sewer easement and reduce the potential for stream channel development and 

erosion that would expose or damage the sewer lines and potentially lead to a sewage spill into the 

marsh and Lake Tahoe.  The development of the plan is described in Upper Truckee Marsh Sewer 

Facilities Adaptive Management Plan (NHC, 2014).  The plan envisioned up to 5 years of adaptive 

management activities to reduce risks to the sewer facilities and improve maintenance conditions. 

Annual reporting summarizing Year 1 (2014) and Year 2 (2015) post‐construction monitoring and 

measures implemented in Year 3 (2016) has previously been prepared (NHC, 2015 and 2017). This 

Annual Report summarizes Year 3 post‐construction monitoring and the measures implemented by the 

District in Year 4 (2017).   

Baseline Information 

Baseline information was previously presented in the 2015 Annual Report, and is briefly reviewed in this 

report for purposes of comparison.  Baseline conditions included inundation of the STPUD easement 

near Bellevue Avenue in all flow conditions, and an imminent threat of new channel formation directly 

over the two sewer lines installed in the easement.  Baseline surveying, water level and turbidity 

measurements, and vegetation transects provide the basis for project comparisons.  

Year 3 Construction 

The proposed Year 3 construction work was described in the 2016 annual report.  Only minor work was 

considered necessary in the area near Bellevue Avenue in Year 3, pending further monitoring of pilot 

channel development and vegetative growth.  Year 3 improvements were  focused on installing 

hummocks and planting in areas upstream of Bellevue Avenue where increased inundation due to 

beaver activity presented a problem for access to District manholes.  In addition, Year 3 improvements 

included a measure to address beaver activity at the head of the secondary channel in the center of the 

marsh, which reduces flows into the secondary channel that was activated in Year 2.  

Year 3 plans were developed to include:  

 Additional planting of wetland plugs in the right overbank near the end of Bellevue Avenue; 

 Reinforcement and extension of an existing coir log at the head of Hummock H4 to encourage 

flow into Pilot Channel 1; 

 Installation of a double marsh mat hummock near Manhole BV18, downstream of Hummock H6 

in the District’s easement; 



 

Upper Truckee Marsh Sewer Facilities 
Adaptive Management Plan  ES‐II 
2017 Annual Report 

 Slight modification of coir logs around the south side of Hummock H6 to lower top elevations to 

the level of the adjacent marsh to allow free drainage of overbank flows and reduce ponding in 

the easement; 

 Installation of a marsh mat and willow mattress hummock and short pilot channel near Manhole 

BV19; 

 Installation of a hummock near Manhole BV21; 

 Installation of a double marsh mat hummock between Manholes BV21 and BV22 in a low spot 

within the easement; 

 Installation of a double marsh mat hummock near Manhole BV22; 

 Installation of a pond leveler at the head of the secondary channel in the center of the marsh to 

maintain an estimated 3 cfs minimum flow through the channel. 

With the exception of the installation of the pond leveler, Year 3 improvements required no heavy 

equipment access and no significant grading activities.   

Plans were included as an Appendix to the 2016 Annual Report and reviewed with the permitting and 

resource agencies in early October 2016. Construction was implemented in late October through a 

change order with V&C Construction.  

Year 3 Post‐Construction Monitoring 

The 2017 water year was an exceptionally high water year in terms of peaks flows, late summer flow 

duration, and annual runoff volume. Winter‐time peaks of 409 cfs and 483 cfs occurred on January 9 and 

February 9, respectively, at USGS Gage 10336780 near Tahoe Valley upstream of the site. Flows 

remained at or above 100 cfs for almost four months in April‐July and the recession limb of the annual 

hydrograph never descended below about 28 cfs in late October.  The channel capacity prior to the 2011 

avulsion was believed to range between 25 and 50 cfs. The USGS reported average annual flow was 112 

cfs, the largest in the historical record, exceeding even other large water years such as 1997 and 2011 by 

at least 50 percent. No calculations have been performed for sediment transport for the year, but flow 

characteristics suggest that WY 2017 was likely one of the largest years, and possibly the largest year, on 

record for transport of sediment.  Due to the long duration of flows in excess of the channel capacity and 

the influence of beaver activity, much of the marsh, including the right overbank near Bellevue Avenue, 

remained inundated through the summer and fall months.    

No significant topographic or channel changes were made in Year 3 construction, and topographic 

monitoring was limited to measurement of pilot channel geometry and visual observations. Visual 

observations in the Bellevue Avenue in August and October 2017 indicated that sediment had 

accumulated in the vicinity of the coir logs placed in Year 2 construction and the active portion of the 

overbank flow had  narrowed due to increased vegetation.   Minor accumulation of sediment was also 

noted in the hummocks placed in Year 1 and 2 construction, especially deposition of sand at Hummock 

3. 
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During the snowmelt period, the District implemented a management measure to encourage flow into 

the upstream end of one of the pilot channels (Pilot Channel 3, PC‐3) for the purpose of encouraging 

further natural development of pilot channel capacity.  Pilot channels were observed in March, August, 

and October 2017. In March, all of the pilot channels were flowing over their banks and sand deposits 

were noted in several areas due to overflow of the channels in vegetated areas.  Approximately 30 cfs 

was estimated to be passing through the pilot channel system, with 10‐15 cfs on the right overbank.  In 

August, approximately 25 cfs was estimated to be passing through the pilot channel system with about 3 

cfs on the right overbank.  Flows were generally contained in the channel banks.  In October, flows in the 

pilot channel system were estimated at about 15 cfs with almost no flow in the right overbank. Flows at 

the USGS gage upstream of the site were about 85, 75, and 30 cfs for the March, August, and October 

observation dates, respectively.  

Pilot Channel 3 was observed to carry the majority of the flow in all three observations. Measurements 

of the pilot channel geometry indicated that the outlet channel for the pilot channel system and Pilot 

Channel 3 expanded slightly in width and in depth since Year 2 measurements.  Pilot Channels 1 and 2 

remained active, but are not increasing in capacity.  

In spite of increased capacity in PC‐3, inundation of the overbank area continued through the fall of 

2017.  This inundation can partly be attributed to higher than normal flows and overflow of the main 

channel upstream of Bellevue Avenue due to beaver dams in the main channel.  In addition to higher 

flow capacity, active bed load transport and bed form development (scour, ripples, dunes) were evident 

in the pilot channel system. The main pilot channel beds are now observed to have little vegetative 

growth and are characterized by sand in gradual transport along the bed. 

The pressure transducers installed at the beginning of the project continued to operate following Year 3 

construction.  The water levels are intended to supplement observations on easement inundation and 

pilot channel performance in conjunction with survey data.  The water level data for 2016 and 2017 

appear to have some inaccuracies which may be attributed to overpressure of the pressure transducers 

during ice build‐up in Trout Creek. Manual measurements were used to identify potential problems with 

the sensors and verify collected data.  Stages recorded at the pressure sensors varied 1.5 to 2 feet.   

Vegetation replanted on the road fill removal area and planted in the hummocks was surveyed in 

September 2015 by Western Botanical Services and results were reported in the 2015 Annual Report 

(NHC, 2015).  Vegetation on the road fill removal met success criteria in the first year and has not been 

resurveyed, but was observed in 2016 to be in good condition with nearly 100% cover. Hummock 

transects surveyed in 2015 were resurveyed in 2016, and results showed that percent cover criteria 

were met and native plant criteria were nearly met. The 2016 annual report noted that native cover 

criteria were expected to be met in the following year, but inundation during the summer prevented 

resurveying the transects. Similarly, vegetation planted in Year 3 could not be accurately observed or 

surveyed.  In observations from previous years, lowest establishment rates were associated with areas 

that had long inundation, and this may affect Year 3 plantings.  If the planted areas are accessible in 

summer or fall 2018 the transects will be resurveyed to determine success in meeting cover and native 

plant criteria and observations of survival for Year 3 plantings will be made.  
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Turbidity measurements continued to be made upstream and downstream of the work area near 

Bellevue Avenue for Years 3 and 4. There are considerable gaps in operation of the turbidity sondes, and 

the available records generally do not correspond to periods of project activity.  Both Year 3 and Year 4 

records show periods of spikes in downstream turbidity but the cause of these increases is unknown and 

they do not correspond to dates of project activity.  One purpose of the turbidity monitoring is to 

determine if the project activities from the previous year increase turbidity during high runoff periods, 

and the observed spikes are not consistent with a general increase in erosion or sediment transport in 

the pilot channels.  Outside of the periods with spikes in downstream turbidity, the plots do not show a 

general increase in turbidity from upstream to downstream and may be more indicative of a decrease in 

turbidity from upstream to downstream under typical conditions.  The turbidimeter equipment is 

currently being repaired by the District for re‐deployment.  

Photos were collected at photo points established in the baseline condition and are included in an 

appendix to the report.  

Beaver activity upstream of the Bellevue work area increased in 2017, resulting in long duration 

overbank flooding of the District’s easement and several of the manholes on the gravity  sewer.  The 

increase in flooding in 2017 appears to be related to construction of an extensive system of auxiliary 

beaver dams on flow paths that would otherwise return overbank flows to the main channel.  The 

blockage of these return flows causes overbank flows near the District’s Manhole BV‐22 to continue 

down the right overbank and flood other manholes in the easement.  Several areas of ponded water 

were evident in this area in August 2017, including areas near Manholes 18, 19, 21, and 22.  Beaver 

activity in the main channel resulted in sediment deposition in the main channel upstream and at the 

location of the Pond Leveler installed in Year 3.  Sediment deposition upstream of the pond leveler 

reduces main channel capacity and increases left and right overbank flows.  Right overbank flows 

generally accumulate near the District’s manhole BV‐22 because they are prevented from re‐entering 

the main channel due to the auxiliary beaver dams along the banks of the channel.  A second dam on the 

main channel was also noted in 2017, close to BV‐22.  

Inundation by beaver activity was a primary cause of flooding in the easement in the fall of 2016 and 

2017, and effectively prevents typical maintenance access along the easement.  Year 3 improvements 

were designed to slightly raise ground levels and plant vegetation in areas around the manholes and 

other low points, but were expected to provide limited benefits against inundation by beaver activity.   

Year 4 (2017)Activities 

Year 4 activities were limited to maintenance actions to reduce the hydraulic changes occurring in the 

marsh resulting from beaver activity.  These actions were implemented in an attempt to mitigate 

overbank flooding conditions and restore a portion of the channel capacity on the main channel and in 

the secondary channel in the center of the marsh.   
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Year 4 activities included: 

 Woody debris removal from two locations on the main channel upstream of BV22 corresponding 

to the locations of channel obstructions.  The woody debris removal extended to approximately 

2.5 feet below the top of bank. 

 Woody debris removal from 4 locations on the secondary channel, corresponding to locations of 

channel obstructions. Woody debris removal extended to the channel invert and bank locations 

upstream and downstream.  

 

Plans for maintenance activities were reviewed with the permitting and resource agencies in October 

2017 and were implemented in November 2017 through a change order with V&C Construction. All work 

performed in Year 4 was completed with hand crews, and no heavy equipment was used.  

A field review of conditions was conducted in June 2018 and pilot channels were found to generally be 

operating as expected, with an estimated 30 cfs passing through the system.  A flow of approximately 47 

cfs was being recorded at USGS Gage 10336780 at the time of the field visit.  A small flow of less than 1 

cfs was estimated in the right overbank near Bellevue with only a fraction of that amount in the 

easement area. Gradient through the pilot channel system remains higher than the average gradient for 

the adjacent stream reaches, indicating that some incision and increase in capacity in the pilot channels 

may occur over time.  Upstream of the Bellevue area, inundation on the right overbank and in the 

District’s easement persisted although the creek channel was flowing at or below bankfull in some areas.  

The inundation is likely due to a combination of hydraulic control at the pilot channels and beaver 

activity. Hydraulic controls at the pilot channels are related to the size of the channels and inlet 

conditions. Although Pilot Channel 3 continues to slowly enlarge, the other two pilot channels have 

relatively low capacity due to a combination of channel size and vegetative growth.  The combined 

capacity of the pilot channels remains less than the upstream main channel, resulting in backwater 

effects. Stages near bankfull in the main channel are slightly higher than ground elevations in some areas 

of the District’s easement (i.e., channel is slightly perched), and thus ponding in these areas appears to 

persist well after overbank flow ceases. Overbank flows at higher discharges earlier in the year and a 

water table near the surface of the marsh result in ponding and very low flows in and through 

topographic depressions. Flows on the right overbank are directly influenced by beaver activity near and 

upstream of BV22.  

Inundation of the right overbank by beaver activity is expected to continue and may change in location 

or severity from time to time. Beaver activity has also caused the main Trout Creek channel to fill with 

sand, increasing the probability for a new avulsion. The extensive overbank flooding due to beaver 

activity may also contribute to generally higher groundwater levels, filling topographic depressions in 

and near the easement. The measures developed in the Adaptive Management Plan did not specifically 

target this source of inundation and a change in management appears to be needed to ensure access to 

the sewer line upstream of Bellevue for maintenance.  One option would be to raise the entire easement 
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area slightly. This option was originally considered, but not selected by the District due to the size of the 

potential work area, potential effects on the wetland, and difficulty in ensuring that areas to the right 

(north) of the raised area, including private property, would drain by gravity. A second option is to 

develop access points from the right upland margin of the marsh to specific manholes (i.e, not every 

manhole would have maintenance access).  This option is similar to the existing contingency plan for 

access in case of a problem or blockage in the line. This option would potentially require crossing a 

wetland area with planned access routes to specific manholes, and therefore would likely require small 

hydraulic structures (mini‐bridge, culverts, etc.) to maintain drainage patterns.  

Coordination with the Conservancy and other agencies is recommended to select and develop a plan 

that provides reliable maintenance access upstream of Bellevue Avenue in the context of existing and 

potential future changes in beaver activity and stream behavior.   
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1 INTRODUCTION 

1.1 Purpose 

The South Tahoe Public Utility District (District) is implementing an Adaptive Management Plan (AMP) to 
protect existing sewer facilities in the Upper Truckee Marsh. Two District sewer pipelines are located 
along the northern margin of the marsh in an easement over property owned by the California Tahoe 
Conservancy. The need for the plan was initiated by a channel avulsion in the vicinity of the easement 
following the record snowmelt year of 2011. The objective of the plan is to reduce inundation of the 
sewer easement and reduce the potential for stream channel development and erosion that would 
expose or damage the sewer lines and potentially lead to a sewage spill into the marsh and Lake Tahoe.  
The development of the plan is described in Upper Truckee Marsh Sewer Facilities Adaptive 
Management Plan (NHC, 2014).  This annual report summarizes post‐construction monitoring for Year 3 
construction (2016), and describes the measures implemented in Year 4 (2017).  Post‐construction 
monitoring for prior years was previously reported (STPUD, 2015 and 2017).    
 

1.2 Scope of Monitoring 

The scope of the monitoring includes flow conditions and water surface elevations (including flow 
outside the main channel in the sewer easement area); topographic changes; turbidity; and vegetation. 
The complete monitoring plan is included in the AMP and is summarized in Table 1‐1.  The purpose of 
the Annual Report is to provide permitting agencies and other stakeholders with information related to 
the success of the project so that they may continue to be engaged in the adaptive management 
process. The permits for the project cover the entire expected 5‐year implementation period and thus 
there is no specific agency approval or action required in response to the Annual Report.  Completion of 
Year 3 monitoring was delayed in 2017 due to inundation associated with beaver activity, which is 
described in more detail below.   
 
Table 1‐1. Monitoring Plan Summary 

Monitoring Component  Performance Standard  Frequency  Duration 

Baseline Conditions

Topography  Baseline 2014  Once   NA 

Inundation of Easement  Baseline 2014   Once  NA 

Trout Creek Water Levels  Baseline 2014 
Continuous recorders 

installed 3 locations 
NA 
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Table 1‐1. Monitoring Plan Summary 

Monitoring Component  Performance Standard  Frequency  Duration 

Groundwater Levels  Baseline 2014 

Continuous recorder 

in well at end of 

Bellevue Ave 

NA 

Wetland Extent  Baseline 2014   Once   NA 

Woody Riparian   Baseline 2014  Once   NA 

Herbaceous Cover and 

Natives Composition 
Baseline 2014  Once   NA 

Pre‐Construction and During Construction

Willow Flycatcher Surveys 

Establish buffers or other 

measures to avoid 

disturbance, if present 

Annually, if 

construction within 

nesting season 

NA 

Yellow Warbler, Long‐Eared 

Owl, Waterfowl, and 

Northern Harrier Surveys 

Establish buffers or other 

measures to avoid 

disturbance, if present 

Annually, if 

construction  within 

nesting season  

NA 

Fisheries 

Fish rescue and relocation as 

needed; reporting if 

endangered species present 

During dewatering 

and in‐channel 

operations 

Years 1‐7 

Cultural Resources 

Observations during ground 

disturbance; avoidance of 

unknown cultural resources  

Daily during ground 

disturbance 
Years 1‐7 

Sediment Discharge  

Turbidity below 20 NTUs 

except temporary periods 

during in channel work and 

pilot channel activation  

Periodic field 

measurements plus 

logging turbidimeter 

at 15 minute 

intervals 

During 

construction 

operations 

Trout Creek Turbidity 

Turbidity below project area 

shall not exceed turbidity 

above project area by more 

than 10 percent except 

temporary periods during in 

channel work and pilot 

channel activation 

Periodic field 

measurements plus 

logging turbidimeter 

at 15 minute 

intervals  

During 

construction 

operations 
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Table 1‐1. Monitoring Plan Summary 

Monitoring Component  Performance Standard  Frequency  Duration 

Pilot Channel Width  NA   Twice per week 

During 

construction 

operations 

Post‐Construction 

Topography 

NA – Repeat of topographic 

surveys or cross sections for 

information 

Annually  Years 2‐7 

Right Overbank Flows 

No more than 10 percent 

over right overbank at flows  

less than bankfull 

Up to 3 times during 

snowmelt season 
Years 2‐7 

Inundation of Easement 
No inundation of easement 

at flows less than 50 cfs 

Annually in snowmelt 

season 
Years 2‐7 

Pilot Channels and Left Bank 

Pathways 

NA – Information on channel 

development 
Annually  Years 2‐7 

Trout Creek Water Levels 

NA – Information for 

inundation extents and 

channel behavior 

Continuous, reported 

annually 
Years 2‐7 

Groundwater 
NA – Information for 

vegetation survival 

Continuous, reported 

annually 
Years 2‐7 

Planted Herbaceous 

Vegetation 

70 percent of baseline cover 

after 2 years; 90 percent of 

baseline after three years; 

vigor comparable to 

surrounding marsh areas 

Annually  Years 2‐7 

Planted Woody Vegetation 
80 percent survival and 

exhibit good vigor 
Annually  Years 2‐7 

Turbidity 

Turbidity below project area 

shall not exceed turbidity 

above project area by more 

than 10 percent 

Continuous, reported 

annually 
Years 2‐7 



 

Upper Truckee Marsh Sewer Facilities  
Adaptive Management Plan  4 
2017 Annual Report DRAFT 

Table 1‐1. Monitoring Plan Summary 

Monitoring Component  Performance Standard  Frequency  Duration 

Photo Points 

NA – Information to support 

channel and vegetation 

conditions  

Annually  Years 1‐7 

Wetland Extent 
No loss in jurisdictional 

wetland 
Once  At completion 

Final Topography  NA – for information  Once  At completion 

1.3 Report Organization 

This Annual Report is generally organized to follow the monitoring plan categories of baseline, pre‐

construction/construction and post‐construction monitoring in Sections 2, 3, and 4, respectively. 

Baseline conditions and Year 1 and 2 monitoring were previously reported (NHC,2015 and 2017).  Table 

1‐2 provides a general timeframe for these monitoring categories. 

Table 1‐2. Schedule of AMP monitoring categories 

AMP MONITORING  START  END 

Baseline  October 2013  September 2014 

Year 1 Construction   September 2014  October 2014 

Year 1 Post Construction   November 2014  July 2015 

Year 2 Construction  October 2015  November 2015 

Year 2 Post Construction  November 2015  September 2016 

Year 3 Construction  October 2016  November 2016 

Year 3 Post Construction  November 2016  November 2017 

Year 4 Activities1  October 2017  June  2018 

1No new construction was completed in Year 4; see description of maintenance activity in Section 3 
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2 BASELINE CONDITIONS 

Baseline conditions were previously reported in the 2015 Annual Report (NHC, 2015). A brief description 

is provided here for purposes of comparison.  

2.1 Topography 

The project area, as described in the AMP, is shown in Figure 2‐1.  The District retained Tri‐State 

Surveying to set survey control and produce a topographic survey  of the area near Bellevue Pump 

Station where the channel avulsion occurred and where the Year 1 improvements were focused (Tri‐

State Surveying, 2013). The survey included five cross sections previously surveyed by the California 

Tahoe Conservancy and nine new transects. The base map and cross section plots from the survey were 

included in appendices to previous annual report.  In addition to the field survey, LiDAR‐based mapping 

completed by TRPA (TRPA, 2010) provides general topographic information for  the Upper Truckee 

Marsh. Figure 2‐2 shows the LiDAR‐based mapping.  Note that this figure does not show topographic 

changes associated with the 2011 channel avulsion due to the date of the mapping.   

2.2 Inundation of Easement 

Inundation of the sewer easement near Bellevue Avenue was mapped in October 2013 as part of the 

field survey and observed prior to Year 1 construction operations in the spring and summer of 2013 and 

2014.  Figure 2‐3 shows the area inundated on the baseline survey date, which had a recorded flow of 11 

cfs at the USGS Gage 10336780 Trout Creek at Tahoe Valley.  In the baseline condition, a section of the 

main channel was entirely blocked as a result of the 2011 channel avulsion, and most all of the creek 

flow was passing over the right overbank and sewer easement.  Thus, regardless of flows in the creek or 

season, the sewer easement was continuously inundated in the area near Bellevue Pump Station. Figure 

2‐4 shows a photo of inundation in the easement near Bellevue Avenue in May 2013 at a flow of 

approximately 40 cfs. Figure 2‐5 shows a photo of inundation during April 2014 at a flow of 

approximately 20 cfs.   

2.3 Water Levels 

NHC and the District installed three pressure transducers in the project area near Bellevue Avenue along 

the Trout Creek channel in November 2013.  The pressure transducers record data on a set 30‐minute 

time interval for later download.  Figure 2‐6 shows the location of the stream water level sensors and 

Figure 2‐7 shows the water level data plotted against flows at the USGS gage.  The baseline water level 

conditions reflect discontinuous channel conditions – the Trout Creek channel between the middle and 

downstream gages was completely filled with sediment and the entire flow was occurring on the right 

overbank. In addition to the transducers along the stream channel, the District installed a transducer in 

an existing  monitoring well (MW4) near the end of Bellevue Avenue in July 2014.  Groundwater levels 

prior to September 2014 (beginning of Year 1 construction) are shown in Figure 2‐7. 
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Figure 2-3. Baseline Topographic Survey 
near Bellevue Avenue (source: Tri-State 
Surveying; full survey in Appendix A)
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Figure 2‐4. Inundation of the sewer easement near Bellevue Avenue at a flow of approximately 40 cfs, 

looking upstream, 20 May 2013 

 

Figure 2‐5. Inundation of the sewer easement near Bellevue Avenue at a flow of approximately 20 cfs, 

looking upstream, 1 Apr 2014 
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2.4 Wetland Extent 

AECOM (2014) mapped jurisdictional habitat in the project area as shown in Figure 2‐8.  The area of the 

avulsed channel is mapped as a habitat and is evident as a gap in the Trout Creek open water habitat 

component near the center of the map. Nearly the entire project area is mapped as potential 

jurisdictional area with the exception of some higher ground mapped as Lodgepole Pine Meadow 

(LPM)along the north and south margins of the delineation area.   

2.5 Vegetation 

General vegetation characteristics in the study area have been described in environmental 

documentation for the Upper Truckee River and Marsh Restoration Project (California Department of 

General Services and California Tahoe Conservancy, 2013).  

Woody Riparian Vegetation 

Figure 2‐8 includes mapping of willow scrub wet meadow habitat that is dominated by mature willows 

and primarily occurs along channel boundaries.  In addition to the areas mapped as willow scrub, the 

channel avulsion area was colonized by willows.  This area had numerous willow saplings that were 2 to 

4 feet tall in the baseline condition.  

Herbaceous Vegetation 

Baseline vegetation surveys were conducted by Western Botanical Services in August 2014 and are 

summarized in a report provided in appendices to the previous annual reports.  Three reference 

transects were established in the area proposed for abandoned road fill removal and three were 

established in areas proposed for hummock construction in Year 1.  All transects were 100 feet long.  

Total cover, vegetative cover, and dominance by natives was determined by point‐intercept method for 

the transects.  Baseline vegetative cover varied from 84% to 98% (average 90%) in the road fill removal 

transects and from 58%  to 98% (average 80%) in the proposed hummock area transects. Cover by native 

plants averaged 86% and 80% in the road fill removal and proposed hummock area transects, 

respectively.  

Table 2‐1. Cover in Baseline Vegetation Transects   

Community at Road Fill  Transect 1  Transect 2  Transect 3  Average 

Total Cover (including litter, gravel, rock)  100%  100%  100%  100% 

Total Vegetative Cover  88%  98%  84%  90% 

Vegetative Cover by Native Species  84%  90%  83%  85.7% 

Community at Proposed Hummocks  Transect 1  Transect 2  Transect 3  Average 

Total Cover (including litter, gravel, rock)  100%  61%  90%  83.7% 

Total Vegetative Cover  95%  58%  88%  80.3% 

Vegetative Cover by Native Species  93%  58%  88%  79.7% 
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Figure 2‐7. Water levels and flows at USGS Gage 10336780 prior to Year 1 activities   
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2.6 Wildlife and Fish 

Information on wildlife and fish in the project area was compiled for the Upper Truckee River and Marsh 

Restoration Project EIS/EIS/EIR (California Department of General Services and California Tahoe 

Conservancy, 2013). The Upper Truckee River marsh provides habitat for approximately 200 amphibian, 

reptile, bird, and mammal species.  

Trout Creek, because of its lack of riffles and predominance of a uniform coarse sand bed, does not 

generally provide resident habitat for salmonids or most other species of fish.  However, Trout Creek 

within the project area provides migratory habitat for rainbow and brown trout, and may also provide 

temporary migratory habitat for Paiute Sculpin, Tahoe sucker, mountain sucker, Lahontan redside, 

Lahontan tui chub, and mountain whitefish.  California Department of Fish and Wildlife (CDFW) species 

of special concern include the Tahoe sucker, Lahontan Lake tui chub, and Lahontan redside, which have 

some potential for occurrence.  Additionally, the Lahontan cutthroat trout (LCT) is a federally listed 

threatened species which has the potential to use the project reach for migration.  Since 2002, the US 

Fish and Wildlife Service (USFWS) and US Forest Service Lake Tahoe Basin Management Unit (USFS‐

LTBMU) have implemented a project to reintroduce and restore LCT in the Fallen Leaf Lake Watershed, 

approximately four (4) miles west of Trout Creek.  Additional information can be found at: 

https://eip.laketahoeinfo.org/Project/FactSheet/01.03.02.0001.  

In 2011, two hatchery‐raised Lahontan cutthroat were observed in the Upper Truckee River during a 

fisheries survey conducted by the U.S. Forest Service (USFS, 2011).  

Monitoring of wildlife and fish populations is not a component of the AMP monitoring. However, 

mitigation measures were identified in the AMP to minimize construction impacts to wildlife and fish. 

These measures, and the data from pre‐construction and construction monitoring are described in 

Section 3.  
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3 YEAR 3 CONSTRUCTION  

3.1 Year 3 Construction 

The proposed Year 3 construction work was described in the 2016 annual report.  Only minor work was 

considered necessary in the area near Bellevue Avenue in Year 3, pending further monitoring of pilot 

channel development and vegetative growth.  Year 3 improvements were  focused on installing 

hummocks and planting in areas upstream of Bellevue Avenue where increased inundation due to 

beaver activity presented a problem for access to District manholes.  In addition, Year 3 improvements 

included a measure to address beaver activity at the head of the secondary channel in the center of the 

marsh, which reduces flows into the secondary channel that was activated in Year 2.  

Year 3 plans were developed to include:  

 Additional planting of wetland plugs in the right overbank near the end of Bellevue Avenue; 

 Reinforcement and extension of an existing coir log at the head of Hummock H4 to encourage 

flow into Pilot Channel 1; 

 Installation of a double marsh mat hummock near Manhole BV18, downstream of Hummock H6 

in the District’s easement; 

 Slight modification of coir logs around the south side of Hummock H6 to lower top elevations to 

the level of the adjacent marsh to allow free drainage of overbank flows and reduce ponding in 

the easement; 

 Installation of a marsh mat and willow mattress hummock and short pilot channel near Manhole 

BV19; 

 Installation of a hummock near Manhole BV21; 

 Installation of a double marsh mat hummock between Manholes BV21 and BV22 in a low spot 

within the easement; 

 Installation of a double marsh mat hummock near Manhole BV22; 

 Installation of a pond leveler at the head of the secondary channel in the center of the marsh to 

maintain an estimated 3 cfs minimum flow through the channel. 

With the exception of the installation of the pond leveler, Year 3 improvements required no heavy 

equipment access and no significant grading activities.   

Plans were reviewed with the permitting and resource agencies in early October 2016 and are included 

in Appendix A. Construction was implemented in late October through a change order with V&C 

Construction.  

3.2 Resource Protection 

Willow Flycatcher and Nesting Bird Surveys 

Willow flycatcher and nesting bird surveys were identified as measures to avoid potential impacts to bird 

species in the project area.  Construction of Year 3 improvements did not commence until October, 
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outside of the nesting season. Pre‐construction willow flycatcher and nesting bird surveys were 

therefore not conducted.       

Fisheries 

Year 3 work did not involve dewatering or excavation in any of the creek or marsh channels, and was 

completed without the need for fish exclusion, relocation, or rescue. 

Cultural Resources 

Year 3 work did not involve significant excavation and was completed without the need for 

archaeological monitoring.  

3.3 Sediment Discharge and Trout Creek Turbidity 

The District monitored Year 3 work visually to minimize turbidity discharged to the stream and made one 

to four turbidity measurements in the creek on each of six days that construction site observations were 

conducted. No dewatering or diversions were necessary to complete the work, and no excavation was 

performed in the channels. The potential for sediment discharge to the creek channels was therefore 

lower than in previous years of construction.  However, due to upstream beaver activity, much of the 

overbank upstream of Bellevue Avenue had shallow inundation and work was conducted in wet 

conditions.   

The Year 3 records for the upstream and downstream turbidimeters indicate that there were occasional 

spikes through the summer of 2016, but turbidity at both locations generally remained below about 10 

NTUs and was commonly in the range of 4 to 8 NTUs during the summer months, with a decreasing 

trend in late fall.  The records show no increase in turbidity associated with construction in the early 

October period. Turbidity records are presented in the subsequent section.  The District also made field 

measurements of turbidity during the construction period, generally corresponding to the upstream and 

downstream turbidimeter locations.   Twenty‐one measurements were made over an eight day period.  

Average turbidity at the upstream turbidimeter location was 8.2 NTUs and at downstream location 6.6 

NTUs. The maximum recorded turbidity during the construction period was 21 NTUs. Twenty of the 

twenty‐one measurements were below 20 NTUs and seventeen of the measurements were below 10 

NTUs.   
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4 YEAR 3 POST‐CONSTRUCTION MONITORING 

4.1 2017 Water Year Characteristics 

The 2017 water year was an very wet water year in terms of peaks flows, late summer flow duration, 

and annual runoff volume. Winter‐time peaks of 409 cfs and 483 cfs occurred on January 9 and February 

9, respectively, at USGS Gage 10336780 near Tahoe Valley upstream of the site. These flows were 

associated with peaks on the Upper Truckee River and combined flows resulted in street flooding on the 

margins of the marsh. A snowmelt peak of 484 cfs occurred on June 23.  The snowmelt peak is the fourth 

largest flow in the historical record for the gage (1961 to present), and the other winter‐time peaks were 

larger than all but seven of the annual peaks since 1961.  Flows remained at or above 100 cfs for almost 

four months in April‐July and the recession limb of the annual hydrograph never descended below about 

28 cfs in late October.  The channel capacity prior to the 2011 avulsion was believed to range between 

25 and 50 cfs. The USGS reported average annual flow was 112 cfs, the largest in the historical record, 

exceeding even other large water years such as 1997 and 2011 by at least 50 percent. No calculations 

have been performed for sediment transport for the year, but flow characteristics suggest that WY 2017 

was likely one of the largest years, and possibly the largest year, on record for transport of sediment.  

Due to the long duration of flows in excess of the channel capacity and the influence of beaver activity, 

much of the marsh, including the right overbank near Bellevue Avenue, remained inundated through the 

summer and fall months.  Figure 4‐1 shows the mean daily flows in relation to median statistics. 

 

Figure 4‐1. USGS mean daily flow hydrograph for WY 2017 with median statistics 
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4.2 Topography 

The District re‐surveyed the work areas near Bellevue Avenue and the head of the secondary channel in 

the center of the meadow in October 2015, following Year 2 construction.  Topographic mapping from 

these surveys was reported in the 2016 Annual Report. No significant topographic or channel changes 

were made in Year 3 construction, and topographic monitoring was limited to measurement of pilot 

channel geometry and visual observations. Pilot channel observations are summarized in Section 4.3. 

Visual observations in the Bellevue Avenue in August and October 2017 indicated that sediment had 

accumulated in the vicinity of the coir logs placed in Year 2 construction and the active portion of the 

overbank flow had  narrowed due to increased vegetation.   Minor accumulation of sediment was also 

noted in the hummocks placed in Years 1 and 2, especially deposition of sand at Hummock 3. 

4.3 Pilot Channels, Right Overbank Flows, and Inundation of Easement 

During the snowmelt period, the District implemented a management measure to encourage flow into 

the upstream end of one of the pilot channels (Pilot Channel 3, PC‐3) for the purpose of encouraging 

further natural development of pilot channel capacity.  The measure involves a small (~ 10’ long) flow 

diverter constructed in the Trout Creek channel to deflect flows at the head of the pilot channel (Figure 

4‐2).  This measure was reviewed with the California Tahoe Conservancy and described to reviewing 

agencies prior to installation on the recession side of the snowmelt hydrograph in July 2017.  

Observations were made on performance of the deflector after installation, which appeared to 

encourage flow into the pilot channel without adverse effects on adjacent banks or on channel capacity.   

 

Figure 4‐2. PC‐3 flow diverter at head of PC‐3; flow in PC‐3 is towards lower right of frame 
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Pilot channels were observed in March, July, August, September, and October 2017; and in June 2018. 

Flow distribution in the pilot channels was estimated in March and October 2017, and in June 2018. 

In March 2017, flows were estimated at 30‐35 cfs through the pilot channel system with a flow of 

approximately 10 cfs on the right overbank.  All of the pilot channels were flowing over their banks and 

sand deposits were noted in several areas due to overflow of the channels in vegetated areas.  

Estimated flows in PC‐1, PC‐2, and PC‐3 were 9, 4.5, and 20 cfs, respectively.  At the outlet of the pilot 

channel system, the channel was measured at approximately 20 feet wide and 2.5 feet deep below the 

adjacent marsh surface.  PC‐3 was measured at approximately 6 feet wide by 2.5 feet deep, although 

depth varies substantially in areas of bed scour.  Flows at USGS Gage 10336780 were about 85 cfs on the 

observation date. In October 2017, flows in PC‐1, PC‐2, and PC‐3 were estimated at 3 cfs, less than 1 cfs, 

and 10 cfs, respectively, with only a trickle in the right overbank. Flows at USGS Gage 10336780 were 

about 30 cfs on the observation date.   

In June 2018, flows were estimated at 30‐35 cfs through the pilot channel system with a flow of less than 

1 cfs on the right overbank.  Flows were generally contained within the channel banks with the 

exception of the lower portion of PC‐1 and the outlet of the pilot channel system downstream of PC‐1, 

where flows were up to 0.5 feet deep in the overbanks.  Estimated flows in PC‐1, PC‐2, and PC‐3 were 2 

cfs, less than 1 cfs, and 25‐30 cfs, respectively.  Some flow from the center of the marsh was joining the 

pilot channel system about 50 feet downstream of the head of PC‐3. Flow at USGS 10336780 was 

measured at approximately 47 cfs on the observation date.   

Measurements of the pilot channel geometry indicated that the outlet channel for the pilot channel 

system and Pilot Channel 3 expanded slightly in width and in depth since Year 2 measurements.  PC‐1 

and PC‐2 remained active, but are not increasing in capacity. Of the two channels, PC‐1 is wider and has 

higher capacity and more active bed form development.  The lower portion of the pilot channel system 

is 15 to 20 feet wide, which nearly matches the Trout Creek channel width in the adjacent reaches.  The 

middle portion is 8 to 10 feet wide, and the upper portion is 5 to 6 feet wide.  The middle and upper 

portions are deeper than the downstream section, with average depths of 1.5, 2.5, and 3 feet in the 

lower, middle, and upper portions, respectively.  The width of the upper portion of PC‐3 is not 

increasing, although the depth has increased slightly since 2016. In all of the observations, PC‐3 was 

carrying the majority of the flow in the pilot channel system and is becoming the dominant channel.   

In spite of increased capacity in PC‐3, inundation of the overbank area continued through the fall of 

2017.  This inundation can partly be attributed higher than normal flows and overflow of the main 

channel upstream of Bellevue Avenue due to beaver dams in the main channel.  In June 2018, with a 

flow of 47 cfs at USGS 10336780, less than 1 cfs was passing through the right overbank, and only a small 

portion of this flow was in the easement area. With further decrease in flows, inundation and flow in the 

right overbank near Bellevue Avenue is expected to cease later in the summer.  

In addition to increased flow capacity, active bed load transport and bed form development (scour, 

ripples, dunes) were evident in the pilot channel system. The main pilot channel beds are now observed 
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to have little vegetative growth and are characterized by sand in gradual transport along the bed.  

Figures 4‐3, 4‐4, and 4‐5 show pilot channel conditions in August 2016, October 2017, and June 2018. 

 

 

A) 9 August 2016        B) 18 October 2017 

 

 

 

 

 

 

 

 

 

C)  22 June 2018 

Figure 4‐3. Pilot channel flow looking downstream approximately 100 feet upstream of confluence 

with Trout Creek showing overbank deposition of sand during high flows on 9 Aug 2016 

and expansion of channel on 18 October 2017 and 22 Jun 2018 
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A) 9 August 2016        B) October 2017 

 

C) 22 June 2018 

Figure 4‐4. Pilot channel (PC‐3) middle portion looking upstream on 9 August 2017, 18 October 2017, 

22 June 2018 showing modest channel development  
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A) 9 August 2016        B) 18 October 2017 

 

 

 

 

 

 

 

 

C) 22 June 2018 

Figure 4‐5. Pilot channel (PC‐3) upper portion looking upstream on 9 August 2017, 18 October 2017, 22 

June 2018 showing little change in channel width  
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4.4 Water Levels 

The pressure transducers located as shown in Figure 2‐6 continued to operate following Year 3 

construction.  Figure 4‐6 shows the water level record through October 2017.  The water levels are 

intended to supplement observations on easement inundation and pilot channel performance in 

conjunction with survey data.  Communication difficulty between the datalogger and the computer was 

noted in the 2016 annual report, and water levels for TC 001 after December 2015 were considered 

suspect.  The water level data for 2016 and 2017 also appear to have some inaccuracies.  Water level 

data for TC001 differ from manual measurements (see Figure 4‐7) by up to 1 foot from late 2015 to June 

2016 and then reasonably match manual measurements in June 2016 and August 2017.  However, level 

data trends in the winter of 2016/2017 do not match flow trends. During the winter, ice build‐up 

typically forms along the reach of Trout Creek in the project area and has been observed at TC‐001 and 

TC‐003.  Ice accumulation on the pressure transducers can overpressure the pressure sensor which may 

explain the discrepancies in the water level data recorded during the winter readings. Water level data 

for TC002 appear to reasonably match manual measurements through the period of record. Water level 

data for TC003 differ from manual measurements by 0.5 to 1 foot in 2016 and 2017.  Stages recorded at 

TC 003 varied about 2 feet in 2016 and 2017, and varied about 1.5 feet at TC 002.  

 

Figure 4‐6. Water levels measured by pressure transducers through October 2017 
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Figure 4‐7. Water level manual measurements through October 2017 (note that lines connect 

intermittent measurements and may not be representative of intervening periods)  

4.5 Planted Vegetation   

Herbaceous Vegetation 

Vegetation replanted on the road fill removal area and planted in the hummocks was surveyed in 

September 2015 by Western Botanical Services and results were reported in the 2015 Annual Report 

(NHC, 2015).  Vegetation on the road fill removal met success criteria in the first year and has not been 

resurveyed, but was observed in 2016 to be in good condition with nearly 100% cover. Hummock 

transects surveyed in 2015 were resurveyed in 2016, and results showed that percent cover criteria 

were met and native plant criteria were nearly met. The 2016 annual report noted that native cover 

criteria were expected to be met in the following year, but inundation during the summer prevented 

resurveying the transects. Similarly, vegetation planted in Year 3 could not be accurately observed or 

surveyed.  In observations from previous years, lowest establishment rates were associated with areas 

that had long inundation, and this may affect Year 3 plantings.  If the planted areas are accessible in 
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summer 2018 the transects will be resurveyed to determine success in meeting cover and native plant 

criteria and observations of survival for Year 3 plantings will be made.  

4.6 Turbidity 

Figure 4‐8 shows the turbidity measurements upstream and downstream of the work area near Bellevue 

Avenue for Year 3 and Figure 4‐9 shows the measurements for Year 4.  The records indicate no long‐

term trend for elevated turbidity at the downstream gage compared to the upstream location. In 

addition, no temporary impacts associated with Year 3 construction in October 2017 are evident.  Year 4 

records are unfortunately intermittent and there is a gap during the period of maintenance activities in 

November 2017. Both Year 3 and Year 4 records show periods of spikes in downstream turbidity but the 

cause of these increases is unknown and does not correspond to periods of  project activity.  Although 

one purpose of the turbidity monitoring is to determine if the project activities from the previous year 

increase turbidity during high runoff periods, the observed spikes are not consistent with a general 

increase in erosion or sediment transport in the pilot channels.  Outside of the periods with spikes in 

downstream turbidity, the plots generally show that turbidity is in the range of 2 to 10 NTUs, with a 

slight trend for higher levels during summer months.  

 

Figure 4‐8. Turbidity upstream and downstream of work area near Bellevue Avenue in Year 3 
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Figure 4‐9. Turbidity upstream and downstream of work area near Bellevue Avenue in Year 4 

4.7 Photo Points 

Photos were collected at project photo points on 7 Oct 2015, 22 Nov 2016, and 23 Oct 2017. The photo 

point map and photos are included in Appendix B. Additional photos were collected as listed in the 

photo index in Appendix B, and are available from the District’s files on request.  In addition to ground 

photos, the District collected aerial views of the work area on 28 July 2017 using a small unmanned 

aerial vehicle (UAV).  Figures 4‐10 and 4‐11 show two views collected using this method.
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Figure 4‐10. Upstream of Bellevue work area looking west, 28 July 2017, with pilot channels diverting 

flow to left) 

 



 

Upper Truckee Marsh Sewer Facilities  
Adaptive Management Plan  28 
2017 Annual Report DRAFT 

 

Figure 4‐11. Easement and avulsed channel area looking west, 28 July 2017 (hummocks in easement 

along fence on right side of photo)  

4.8 Wetland Extent 

This standard applies at the end of the project to ensure that AMP measures have not converted 

functional wetland and Stream Environment Zone (SEZ) jurisdictional areas into mesic or upland 

conditions.  As evident in the aerial views, project features are still subject to shallow inundation and 

were constructed within the range of elevations for adjacent areas of the marsh.   

4.9 Final Topography 

This data will be compiled at the completion of the project.  

4.10 Beaver Activity 

Beaver activity upstream of the Bellevue work area began shortly after Year 1 improvements were 

constructed in 2014, and by 2015 overbank flooding had increased in the area upstream of Bellevue due 

to a beaver dam on the main Trout Creek channel in the area where the channel crosses  the meadow 
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from left to right approximately 1,300 feet upstream of Bellevue Avenue. Figure 4‐12 shows the 

inundation of the left overbank and center of the marsh in April 2015. Since 2015, beaver activity has 

increased, with a second dam on the main channel, auxiliary dams along the right and left overbanks, 

and dams in the secondary channel in the center of the meadow.  The large snowmelt hydrograph in 

2017 resulted in long duration overbank flooding of the District’s easement and several of the manholes 

on the gravity  sewer.   The increase in flooding in 2017 appears to be at least partly related to 

construction of an extensive system of auxiliary beaver dams on flow paths that would otherwise return 

overbank flows to the main channel.  The blockage of these return flows causes overbank flows near the 

District’s Manhole BV22 to continue down the right overbank and flood other manholes in the easement 

and to occupy a low area along the margin of the marsh to the north of the easement between BV20 

and BV22.  Several areas of ponded water were evident in this area in August 2017, including areas near 

Manholes BV18, BV19, BV21, and BV22.  Beaver activity in the main channel resulted in sediment 

deposition in the main channel upstream and at the location of the Pond Leveler installed in Year 3.  

Sediment deposition upstream of the pond leveler reduces main channel capacity and increases left and 

right overbank flows.  Right overbank flows generally accumulate near the District’s manhole BV22 

because they are prevented from re‐entering the main channel due to the auxiliary beaver dams along 

the banks of the channel.  A second dam on the main channel was also noted in 2017, downstream of 

the location shown in Figure 4‐12 and close to BV‐22. Figure 4‐13 shows an annotated aerial photo from 

11 February 2017 indicating beaver dam locations and flow paths.  Figure 4‐14 shows a closer view of 

the area near BV22.  Figure 4‐15 shows a map of dam locations and inundation, focusing on right 

overbank flooding. 

Inundation by beaver activity was a primary cause of flooding in the easement in the fall of 2016 and 

2017, and effectively prevents typical maintenance access along the easement.  Year 3 improvements 

(see Section 5 below) were designed to slightly raise ground levels and plant vegetation in areas around 

the manholes and other low points, but were expected to provide limited benefits against inundation by 

beaver activity.  Maintenance activities in Year 4 (see next section) were designed to alleviate some of 

the flooding and temporarily restore channel capacity.  However, it was recognized that continued 

beaver activity may again result in worsened overbank flooding, and a more comprehensive solution to 

inundation caused by beavers is still needed.  
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Figure 4‐12. Inundation of meadow at low flow (approximately 25 cfs) due to beaver activity, as 

mapped in April 2015. 

 

Figure 4‐13. Aerial photo showing beaver dam locations and flow paths, February 2017. Yellow lines 

indicate dam locations and blue lines indicate flow paths 

Beaver Dam on Main Channel

STPUD Manhole BV‐22
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Figure 4‐14. Aerial photo showing beaver dam locations and flow paths, February 2017. Yellow lines 

indicate dam locations and blue lines indicate flow paths 
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5 YEAR 4 MAINTENANCE 

5.1 Year 4 Work 

Post‐construction vegetation monitoring and Year 3 planning and design was delayed until fall by 

inundation upstream of the Bellevue project area. The Year 1 and 2 improvements were generally 

considered effective at treating conditions in the Bellevue work area, and only minor work was 

considered necessary in this area in Year 3, pending further monitoring of pilot channel development 

and vegetative growth.  Year 3 improvements were  focused on installing hummocks and planting in 

areas upstream of Bellevue Avenue where increased inundation due to beaver activity presented a 

problem for access to District manholes.  In addition, Year 3 improvements included a measure to 

address beaver activity at the head of the secondary channel in the center of the marsh, which reduces 

flows into the secondary channel that was activated in Year 2. Year 4 activities were limited to 

maintenance actions to reduce the hydraulic effects occurring in the marsh from beaver activity. These 

actions were implemented in an attempt to restore the channel capacity on the main channel and in the 

secondary channel in the center of the marsh.   

Year 4 activities included:  

 Woody debris removal from two locations on the main channel upstream of BV22 corresponding 

to the locations of channel obstructions.  The woody debris removal extended to approximately 

2.5 feet below the top of bank. 

 Woody debris removal from 4 locations on the secondary channel, corresponding to locations of 

channel obstructions. Woody debris removal extended to the channel invert and bank locations 

upstream and downstream.  

Plans for maintenance activities were reviewed with the permitting and resource agencies in October 

2017 and construction was implemented in November 2017 through a change order with V&C 

Construction. All work performed in Year 4 was completed with hand crews, and no heavy equipment 

was used.  Timing of the work in late fall was intended to provide some chance that beaver dams would 

not be constructed/repaired after the maintenance activities for several months, due to reduced beaver 

activity in winter. The maintenance actions were recognized as temporary measures.  

5.2 Observations after Year 4 Maintenance 

A reconnaissance of the project area in June 2018 indicates that beaver dams in the main channel and 

secondary channel are rebuilt or partially rebuilt and that the Trout Creek channel upstream of the main 

dams near the head of the secondary channel is entirely filled with sediment. At a flow of 47 cfs at USGS 

10336780, less than 15 cfs was estimated to be in the main channel near BV22 downstream of the dams 

and the remainder was passing through the overbanks. In addition, very little flow was occurring in the 

secondary channel at its divergence from the main channel due to filling of the secondary channel with 

sand. This deposition is related to a beaver dam approximately 100 feet downstream.  The right 

overbank upstream of the reach of the main channel crossing the meadow from left to right was a large 
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area of shallow inundation.  Inundation in this area may be a main focus for the beaver activity because 

inundation provides safe access to a large grove of willows appears to have become established since 

the 1997 flood event and that now spans nearly the entire meadow. Numerous breakouts to the left and 

right overbanks were occurring upstream of the bend to the right in the main channel at the head of the 

secondary channel because the old section of channel downstream of the bend is entirely filled with 

sand.  Figure 4‐15 (previous section) shows some of the overbank flow paths observed in June 2018.  
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6 DISCUSSION OF AMP EFFECTIVENESS 

The area near the end of Bellevue Avenue (Bellvue area) was the main focus of initial work under the 

AMP because it was the location of the avulsion and the sewer lines were directly threatened in this 

location by potential new channel formation in the easement that could have exposed the lines or 

damaged the manholes.  The work in the Bellevue area has been largely successful in reducing this 

threat and in establishing flow patterns in pilot channels toward the center of the marsh that are now 

the dominant flow paths. At a flow of 47 cfs at USGS 10336780, only a trickle of flow was in the 

easement near Bellevue in June 2018, and this flow is expected to cease later in the summer. This aspect 

of the project generally meets the objective of the AMP.  However, shallow flooding is still present in the 

right overbank upstream of Bellevue Avenue (generally beginning near manhole BV19 and continuing to 

BV20, then with intermittent wet and dry areas between BV20 and BV22.  BV22 is presently flooded 

continuously by beaver activity in this area of the channel, including an auxiliary beaver dam that 

connects to the manhole.   

The right overbank flooding prevents maintenance access and thus the objectives of the AMP are not 

met upstream of Bellevue Avenue.  The right overbank flooding appears to be due to a combination of 

long duration bankfull conditions in the creek upstream of PC‐3 and right overbank flows at BV22 caused 

by beaver activity.  The bankfull conditions are created because the pilot channel system still has a 

higher gradient than adjacent channel reaches, and thus acts as a hydraulic control to cause a full or 

nearly full Trout Creek channel upstream of PC‐3 at flows of 25 to 30 cfs. Because much of the right 

overbank is slightly lower than the right bank of the channel (i.e., the channel is not located in the lowest 

area of the marsh), this condition contributes to seepage and shallow inundation in the right overbank. 

Beaver activity has increased inundation levels and durations upstream of BV22 and may be influencing 

groundwater levels in other areas downstream of BV22.     

In the Bellevue area, the options that can be considered are to: 1) again increase the size of the pilot 

channels, and 2) open a low flow pathway on the right overbank to better drain very low flows through 

the overbank area along, but not in, the easement. The latter action was intended to be included in Year 

4 maintenance activities but was not completed due to timing and weather considerations.  

In the area upstream of Bellevue, these actions may not resolve flooding in the topographically low 

areas and measures beyond the scope of the original Adaptive Management Plan (AMP) may need to be 

considered.  Beaver activity is expected to continue and inundated areas may become larger and may 

move as the channel upstream of the existing dams continues to fill and becomes unsuitable for lodge 

construction.  In addition, channel filling behind the dams creates a higher chance for another channel 

avulsion, which could again significantly change the problem. The measures developed in the AMP did 

not specifically target this source of inundation and a change in management appears to be needed to 

ensure access to the sewer line upstream of Bellevue for maintenance. Options available to the District 

are limited – although management of flows through implementation of AMP measures on Conservancy 
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land has been supported by the Conservancy, the District is not in a position to manage future marsh 

evolution under the influence of beavers.   

One option that could be considered is to raise the entire easement area slightly. This option was 

originally considered, but not selected by the District due to the size of the potential work area, 

potential conversion effects on the wetland, and difficulty in ensuring that areas to the north (right, 

looking downstream) of the raised area, including private property, would drain by gravity. A second 

option is to develop access points from the right upland margin of the marsh to specific manholes (i.e, 

not every manhole would have maintenance access).  This option is similar to the existing contingency 

plan for access in case of a problem or blockage in the line. This option would potentially require 

crossing a wetland area with the access routes to specific manholes, and therefore would likely require 

small hydraulic structures (mini‐bridge, culverts, etc.) to maintain drainage patterns. The most likely 

locations for access between Bellevue and BV22 are across a Conservancy parcel on El Dorado near 

manholes BV20 and BV21.  Both of these access points would require crossing a wetland swale and 

therefore would require a structure of some type (multi‐culvert, low bridge, causeway, etc.) on the 

Conservancy parcel to maintain flows. This area is currently outside the project limits defined in the 

environmental document for the AMP. There may also be some potential to reach BV21 via an upland 

route if access across private property adjacent to the Conservancy parcel could be obtained. For 

maintenance, access to BV20 is considered preferable, as this is the location of a junction on the gravity 

main with a sewer line running from El Dorado Avenue to the main. There is a topographic low between 

BV20 and BV21 that would currently restrict access from BV21 to BV20.  

Coordination with the Conservancy and other agencies is recommended to discuss options and to 

develop a plan that provides reliable maintenance access upstream of Bellevue Avenue in the context of 

existing and potential future changes in beaver activity and stream behavior.   
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Photo Point 1 – Looking SW across right overbank 

Upper Left – Oct 2017 
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Lower Left – Oct 2014 
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Photo Point 1 – Looking SW across right overbank 

Upper Left – Nov 2016 

Upper Right – Oct 2015 

Lower Left – Oct 2014 
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Photo Point 2 – Looking SW across right overbank 

Upper Left – Oct 2017 
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Lower Left – Oct 2014 
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Photo Point 3 – Looking SW across right overbank in avulsion area; 

LBO‐1 at middle far right of view, FH‐5A in foreground 

Upper Left – Oct 2017 

Upper Right – Oct 2015 

Lower Left – Oct 2014 
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UTMSFPP Adaptive Management Plan 

Photo Point 4 – Looking SW across right overbank in avulsion area; FH‐

3 at lower right 

Upper Left – Oct 2017 

Upper Right – Oct 2015 

Lower Left – Oct 2014 



UTMSFPP PHOTO MONITORING 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

UTMSFPP Adaptive Management Plan 

Photo Point 5 – Looking SW across right overbank at downstream end 

of avulsion area 

Upper Left – Oct 2017 

Upper Right – Oct 2015 

Lower Left – Oct 2014 



UTMSFPP PHOTO MONITORING 

 

 

 

 

 

 

UTMSFPP Adaptive Management Plan 

Photo Point 6 – Looking SW across marsh towards Trout Creek, near 

downstream end of project area near Bellevue Avenue 

Upper Left – Oct 2017 

Upper Right – Oct 2015 

Lower Left – Oct 2014 



UTMSFPP Photo Monitoring 

Updated: 28‐Sep‐18

Folder location: \6001103_TroutCreek_Year2\Images\2017.10.05&06

Abbreviations

PP#x Photo Point 

H‐x  Hummock

FH‐x  Fill Hummock

PC‐x  Pilot Channel

LBO‐x  Left Bank Opening

PCL‐x Planted Coir Log

RBP‐x  Right Bank Plug

Left and Right are referenced looking downstream

Number 2017 Photo Description 2016 Photo Description 2015 Photo Description

1 IMG_20171005_165345.jpg PP1 IMG_20161126_144325.jpg PP1 IMG_2320.JPG

Photo Point #1, looking SW across right overbank; LBO‐5 

center left.

2 IMG_20171005_165453.jpg PP1 IMG_20161126_144327.jpg PP1 IMG_2321.JPG same as above

3 IMG_20171005_165457.jpg PP1 IMG_20161126_144329.jpg PP1 IMG_2322.JPG same as above

4 IMG_20171005_165500.jpg PP1 IMG_20161126_144331.jpg PP1

5 IMG_20171005_165502.jpg PP1 IMG_20161126_144333.jpg PP1

6 IMG_20171005_165506.jpg PP1 IMG_20161126_144334.jpg PP1

7 IMG_20171005_165329.jpg PP2 IMG_20161126_144131.jpg PP2 IMG_2323.JPG Photo Point #2, View looking SW across right overbank.
8 IMG_20171005_165336.jpg PP2 IMG_20161126_144133.jpg PP2 IMG_2324.JPG same as above

9 IMG_20171005_165338.jpg PP2 IMG_20161126_144134.jpg PP2 IMG_2325.JPG same as above

10 IMG_20171005_165339.jpg PP2 IMG_20161126_144136.jpg PP2 IMG_2326.JPG same as above

11 IMG_20171005_165345.jpg PP2 IMG_20161126_144139.jpg PP2

12 IMG_20161126_143744.jpg PP3 IMG_2327.JPG

Photo Point #3, looking SW across right overbank in 

avulsion area; LBO‐1 at middle far right of view.

13 IMG_20171005_164218.jpg PP3 IMG_20161126_143745.jpg PP3 IMG_2328.JPG same as above

14 IMG_20171005_164220.jpg PP3 IMG_20161126_143746.jpg PP3 IMG_2329.JPG same as above

15 IMG_20171005_164224.jpg PP3 IMG_20161126_143747.jpg PP3 IMG_2330.JPG same as above

16 IMG_20171005_164228.jpg PP3 IMG_20161126_143748.jpg PP3 IMG_2331.JPG same as above

17 IMG_20161126_143749.jpg PP3

18 IMG_20171005_164011.jpg PP4 IMG_20161126_143551.jpg PP4 IMG_2332.JPG

Photo Point #4, looking looking SW across right overbank in 

avulsion area; FH‐3 at lower right of view

19 IMG_20171005_164014.jpg PP4 IMG_20161126_143553.jpg PP4 IMG_2333.JPG same as above

20 IMG_20171005_164017.jpg PP4 IMG_20161126_143554.jpg PP4 IMG_2334.JPG same as above

21 IMG_20171005_164020.jpg PP4 IMG_20161126_143556.jpg PP4 IMG_2335.JPG same as above

22 IMG_20171005_164028.jpg PP4 IMG_20161126_143557.jpg PP4

23 IMG_20171005_164030.jpg PP4 IMG_20161126_143558.jpg PP4

24 IMG_20171005_163757.jpg PP5 IMG_20161126_142814.jpg PP5 IMG_2336.JPG

Photo Point #5, looking SW across right overbank at 

downstream end of avulsion area

25 IMG_20171005_163802.jpg PP5 IMG_20161126_142816.jpg PP5 IMG_2337.JPG same as above

26 IMG_20171005_163806.jpg PP5 IMG_20161126_142817.jpg PP5 IMG_2338.JPG same as above

27 IMG_20171005_163808.jpg PP5 IMG_20161126_142819.jpg PP5 IMG_2339.JPG same as above

28 IMG_20171005_163810.jpg PP5 IMG_20161126_142821.jpg PP5

29 IMG_20161126_142822.jpg PP5

30 IMG_20171005_165453.jpg PP6 IMG_20161126_142424.jpg PP6 IMG_2340.JPG

Photo Point #6, looking SW across marsh toward Trout Creek, 

near downstream end of project area near Bellevue Avenue .

31 IMG_20171005_165450.jpg PP6 IMG_20161126_142428.jpg PP6 IMG_2341.JPG same as above

32 IMG_20171005_165455.jpg PP6 IMG_20161126_142433.jpg PP6 IMG_2342.JPG same as above

33 IMG_2343.JPG same as above

34 IMG_2344.JPG same as above

35 IMG_2345.JPG same as above

36 IMG_2346.JPG same as above
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Upper Truckee Marsh Sewer Facilities Protection Plan (UTMSFPP) 

Selected June 2018 Photos 

 

Easement Near Bellevue 

Pump Station (white 

stakes are at MH  

BV17) 

 

 

 

 

 

 

 

 

Very low flow adjacent to 

easement (<1 cfs 

downstream of pilot 

channel inlets) 
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Looking downstream 

towards Bellevue in swale. 

Easement along right side 

of photo outside of low 

flow swale 

 

 

 

 

 

 

 

 

 

 

Main pilot channel flow 

near discharge to pre‐

avulsion Trout Creek 

channel 
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Pilot Channel 3 looking 

upstream towards inlet 

 

 

 

 

 

 

 

 

 

 

 

Pilot Channel 3 inlet with 

flow deflector 
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Easement between BV 20 

and BV19 looking 

downstream; CTC parcel on 

right 

 

 

 

 

 

 

 

 

 

Hummock constructed in 

Y3 near BV 19 
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Persistent inundation due to beavers near 

upstream end of hummock between BV 21 

and BV 22 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Auxiliary beaver dam 

blocking return flow from 

inundation area to creek 

near BV22 
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Beaver dam on main 

channel showing 

accumulation of sand 

behind dam, looking 

downstream 

 

 

 

 

 

 

 

 

Beaver dam on main 

channel looking upstream 
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Sand nearly filling main 

Trout Creek channel 

upstream of two beaver 

dams 

 

 

Sand in main channel 

upstream of bend to right 

near head of secondary 

channel 
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Sand in secondary channel 

near head due to beaver 

dams downstream 
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